COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2012

ESTI MATE SUMVARY 09: 34: 13
CONTI D: C18640 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18640-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 232.5 DAYS TI VE ALLOW 264 CALENDAR DAYS
SH 12 FASTER BRI DGES PERCENT TI ME: 88. 07 ORI G TI ME ALLOW 264 CALENDAR DAYS
PRQIECT NO FBRO12A- 044
SH 12 FASTER BRI DGES
NAME OF ROAD: 012A
PRQIECT COUNTI ES: HUERFANO LAS ANl VAS
CONTRACTOR:
AVMERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 10/ 11/ 2012 DATE TI ME STARTED 02/ 06/ 2012
4901 S. Wndermere St DATE LET 12/ 15/ 2011 DATE WORK BEGAN
DATE AWARDED 01/ 12/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2012 DATE ACCEPTED
Littl eton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 02/ 06/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 765, 780. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMI:  $ 1,567, 000.00 NON-PARTI Ol PATI NG 1,289, 876. 25 348, 040. 00
PERCENT COMPLETE: 73. 05% TOTAL EARNI NGS 1, 289, 876. 25 348, 040. 00
FUNDS AVAI LABLE: $ 475, 903. 75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 289, 876. 25 348, 040. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 23, 505. 00 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1, 266, 371. 25 348, 040. 00
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 266, 371. 25 348, 040. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 348, 040. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18640 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18640- Bl D ESTI MATE RUN 10/ 11/ 2012
PRQJECT: FBRO12A- 044 ESTI MATE NO 0007 09: 34: 13
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0250 ROADWAY
0005 626- 00000 *NMobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0010 631-00100  *H ghway Design & Construction (CUCHARAS Rl VER) 1. 000 0. 254
LS 0.278 65, 330. 00
235, 000. 00000 0.532 125, 020. 00
0015 631-00100 *H ghway Design & Construction (PURGATO RE Rl VER) 1. 000 0. 362
LS 0. 308 78, 540. 00
255, 000. 00000 0. 670 170, 850. 00
0025 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70011 F/ A Partnering 2, 500. 000 1, 831. 250
FA 0. 000 0. 00
1. 00000 1, 831. 250 1, 831. 25
0035 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0060 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18640 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18640-BI D ESTI MATE RUN 10/ 11/ 2012
PRQJECT: FBRO12A- 044 ESTI MATE NO. 0007 09: 34: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0065 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 808, 780. 00 $ 143,870.00$%  418,981.25
CAT NO0350 STRUCTURES
0020 631-10002 *Bridge Design and Construction (CUCHARAS Rl VER) 1. 000 0.575
LS 0.376 159, 800. 00
425, 000. 00000 0.951 404, 175. 00
0070 631-10002 *Bridge Design and Construction (PURGATO RE R VER) 1. 000 0.785
LS 0. 087 44, 370. 00
510, 000. 00000 0.872 444,720. 00
CAT 0350 CURRENT AMI  $ 935, 000. 00 $ 204,170.00$% 848, 895.00
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620- 00002 Field Ofice (dass 2) 2. 000 2. 000
EACH 0. 000 0. 00
5, 000. 00000 2. 000 10, 000. 00
0080 620-00012 Field Laboratory (d ass 2) 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0085 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
CAT 0450 CURRENT AMI  $ 22,000.00 $ 0.00% 22, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,765, 780.00 $

348,040.00%$ 1,289, 876.25



